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Meeting Minutes Transmittal/Approval
Unit Manager’s Meeting: 200-UP-2 Operable Unit
2440 Stevens Center Place, Room 1200, Richland, Washington
November 17, 1994

FROM/APPROVAL: fﬁ{ bebd. Date 3//@/‘?5“
Beth Ward, 200-UP-2 Operable Unit Manager, RL (H4-83)

APPROVAL: Date /6 Aar TS~
id R. Einan, 200- UP-2 Operable Unit Manager, EPA (B5-01)

APPROVAL: ,,"" L{ % Date "’/ JJ aJ
Gary Freédman, 2060-UP-2 Operabie Unit Manager, WA Dept of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary
Attachment #2 - Attendance Sheet
Attachment #3 - Agenda

Attachment #4 - Action Item Status List
Attachment #5 - 200-UP-2 LFI Status

Prepared by: Date: _3-20-95

Concurrence by: L Date: ‘-(A s
Q\.. Joseph Zoghbi, 200-UP-2 BHI Coordinator (H4-79)
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Attachment #1 Page 1 of 1
Meeting and Summary of Commitments and Agreements
Unit Manager’s Meeting: 200-UP-2 Operable Unit
November 17, 1994
SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:
Minutes from the previous meeting were not available. The October 1994 meeting was canceled.

ACTION ITEM UPDATE (see Attachment #4):

No open action items

. NEW ACTION ITEMS (initiated November 17, 1994):

No new action items

. INFORMATION ITEMS:

e 200-UP-2 LFI - Michael Galgoul provided status (Attachment #5) and indicated that the Field
sammary reports (Geoscience, Air, Biota Sampling Reports) were released 30 September; these
are the foundation of the LFI report. Beth Ward is the Unit Manager. QRA data tables provide
risk calculations using an industrial scenario. We are looking for risk drivers over the next 5-10
years that require interim actions. 200-UP-2 is focused only on interim measures. FFS will look
at IRM alternatives only and will not be a full blown FS. Paul Beaver requested that NRC
classifications be used since it is an ARAR. Michael Galgoul noted that a barrier is a possibility

for this unit.

e 216-U-12_Crib RCRA/CERCLA Coordination - BHI has refined Road Map; RL will be
reviewing that with the regulators. (discharge ceased in 1987 or 1988 and shifted to U-17 crib
which also receives UO3 waste).

e 216-U-8 Crib Area Interim_ Stabilization - Area of soil placement and revegetation is complete
south of U-Plant. Entire area is posted for surface contamination. KEH will complete a resurvey

and issue a report.
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200 Apgregate Area Unit Manager’s Meeting
Official Attendance Record
November 17, 1993

Attachment #2
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Attachment #3
Unit Manager’s Meeting: 200-UP-2 Operable Unit
November 17, 1994
Agenda

200-UP-2 Operable Unit Status - M. Galgoul

*  Action Item Status

*  (General Status
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Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200-UP-2 Operable Unit
November 17, 1994

020443
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ITEM NO.

ACTION/SOURCE OF ACTION

STATUS

2UP2.5

2UP2.6

2UP2.8

Pending laboratory data from U-Pond in
Mid-May, meet to discuss further
characterization on U-Pond.  Action:
Michael Galgoul.

Schedule meeting with Ecology to discuss
surface stabilization on the 216-U-8 Crib.
Action: Michael Galgoul.

Obtain clarification and provide
suggestions on implementation of
RCRA/CERCLA Integration for 200-UP-
2 OU and 216-U-12 Waste Site. Action:
Jennifer Young.

Closed 09/15/94.

Closed 09/15/94.

Closed 08/24/94,
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Attachment #5
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200-UP-2 LFI Status for November UMM

LFI (QRA) Report
4  Field Summary Reports Released September 30

4 QRA Data Tables are Prepared

¢ Groundwater Impact Assessment Being Prepared

216-U-12 RCRA/CERCLA Coordination

¢ Draft Coordination "Road Map" Prepared for RL review

216-U-8 Crib Area Interim Stabilization
¢ Area Soil Placement is Complete

¢ Revegation is Complete
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eeting and Summary of Commitments and Agreements
Unit Manager’s Meeting: 200-UP-2 Operable Unit
November 17, 1994

SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:

Minutes from the previous meeting were not available. The October 1994 meeting was canceled.
ACTION ITEM UPDATE (see Attachment #4):

No open action items

NEW ACTION ITEMS (initiated November 17, 1994):

No new action items

INFORMATION ITEMS:

»  200-UP-2 LFI - Michael Galgoul provided status (Attachment #5) and indicated that the Field
summary reports (Geoscience, Air, Biota Sampling Reports) were released 30 September; these
are the foundation of the LF‘IW report. Beth W isrq:e Unit Mavager.o, RA data tables
provideg risk calculations £ An4ndustrial scenario. F00 ing-speci-ﬁcally—iﬁany' Tivers over the
next 5-10 years that require interim actions. 200-UP-2 is focused only on interim measures.
FFS will look at IRM alternatives only and will not be a full blown FS. -Beginning-totook—at- -

vadose - i it~ Paul Beaver requested that NRC  2-l-?S

classifications be used since it is an ARAR. Michael Galgoul noted that a barrier is 2 possibility
for this unit.

« 216-U-12 Crib RCRA/CERCLA Coordination - BHI has refined Road Map; RL will be
reviewing that with the regulators. (discharge ceased in 1987 or 1988 and shifted to U-17 crib

which also receives UO3 waste).

» 216-U-8 Crib Area Interim Stabilization - Area of soil placement and revegetation is complete
south of U-Plant. Entire area is posted for surface contamination. KEH will complete a resurvey
and issue a report.
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Distribution

Unit Manager’s Meeting: 200-UP-2 Operable Unit
November 17, 1994

Beth Ward . ... .. i i i i i it i e e e e e e DOE-RL, ERD (H4-83)
Mary Harmon . . ... i i e e e e DOE-HQ (EM-442)
Richard Person .. ... ... .. ittt ittt e DOE-HQ (EM-442)
DavidEinan ............. .. 200-UP-2 Operable Unit Manager, EPA (B5-01)
Bill Lum .. e e e e e e USGS, Support to EPA
JimPankanin .. .......... ... ... .. e e e PRC, Support to EPA
Guary Freedman .................. 200-UP-2 Operable Unit Manager, WDOE (Kennewick)
Larry Goldstein . . ..o vttt i e e e WDOE (Lacey)
Lyan Albin . . ... i e e e Washington Dept. of Health
Jue Zoghbi ... .. e e e e BHI 479
Curt WIttTICh . . o o o i i i i e e e e BHI (H6-03)
AlvinaGoforth . . ... ... . e e BHI (H6-08)
Andrea HopKins . .. .. i i i e e e e e e e BHI (H4-79)
RS Hajmer .. e e e BHI (H4-79)
MJ. Galgoul ......... . ... e L. BHI(H6-03)
Digna Sickle . . ..o e e e e e BHI (H4-79)
Kay Kimmel . ... e e e MAC (B1-42)
Tom Page (Please route £03) . .. .. i vt it ittt it ittt e ee s PNL (K1-31)
Cheryl Thornhill . . . . ... . e PNL (K1-19)
Mark Hansom . . . . ... it ittt it e e e e e e e PNL (K1-51)
Roy Gephart . . ... ... . i i e e e PNL (K1-22)
Steve Slate . . ... e e e e PNL (K1-19)
Bill Stillwell . .. ... . e e e PNL (K1-30)
Ben JoRnsOn . .. ... e e e PNL (K1-78)
(Georee Heroret He -C 7

Original Sent To: ADMINISTRATIVE RECORD: 200-UP-2; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692), GSSC/Dames & Moore,
of deletions or additions to the distribution list.
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